1. Release Candidate Status
    a. SMART goal: Fix all bugs, create cohesive design, and perform user testing.
    b. Product backlog
    c.

Product Backlog			
Priority (1-5	Task	Initial size estimate (1-3)	
1	**~~As a user I can post to a community page about events~~**	**3**	
2	~~As a user I need to be able to post things for sale~~	3	
3	~~As a user I can buy things from other users in person and use the app to coordinate times and locations~~	3	
4	~~As a user I need to make an account~~	3	
5	As a user I need to be vetted	3	
6	~~As a contributor I would like to message people individually~~	3	
		18	
1	**~~make backlog~~**	**1**	**week 1**
1	~~Create figma design~~	2	week1
1	~~make website and load to github~~	1	week 1
1	~~Find Client~~	1	week 1
1	~~Create homepage~~	2	week 2
1	~~Website skeleton~~	3	week2

    d. Sprint 5 backlog
    e.

Sprint 5 Backlog					Work Log	Sylvia Total Hours:	9
Priority (1-5)	Task	Initial size estimate (1-3)	Owner	Estimate time	Actual Time	Kaylee Total Hours:	8.5
	Debugging	3	KS	4	3.5		
	User testing	1	KS	2	2		
	work on design	3	S	4	5		
	Sprint SMART goal	Fix all bugs, create cohesive design, and perform user testing.					
	Additional time log:						
	Task	Person	Hours				
	search bar bug	Sylvia	1				
	Ux alterations	Kaylee	1.25				
	automated testing	Sylvia	1				
	metting with clien	sylvia and kaylee	1				
	Document Mainte	Kaylee	1.75				

    f. Burndown chart
    g.

Sprint number	Ideal burndowr	Remaining work units
0	6	6
1	5	6
2	4	6
3	3	5
4	2	3
5	1	1
6	0	



    h. It is ready for real users because core features are functional and easy to use. We have detailed instructions for developers and users on how to get the app and use it. It is styled to match our brand and be visually appealing. We have done user testing and automated testing to identify bugs and weak points.

The home page needs to be more functional and we need to implement what we learned from user testing and polish the styling.

Standups:

3/30/26

- Didn't do formal standup bc sylvia was making up an assignment and talking to other groups

4/1/26

- Kaylee working image debugging
- Sylvia working on styling
- Continue working on both
- Kaylee email her professor to try and find surrogate client

4/8/26

- Kaylee fixed the add event functionality
- Kaylee fixed image bug
- Sylvia worked on styling
- Set up meeting with client for Friday
- Sylvia needs to work on styling
- Sylvia needs to work on the search bar bug
- Kaylee did user testing
- Sylvia needs to do user testing
- Sylvia needs to create more automated testing
- Kaylee needs to update documentation and git hub page
- Kaylee needs to work on making the homepage dynamic
    i.

2. User testing synthesis: https://github.com/423S26/project1/blob/main/Documents/User%20Testing%20Synthesis.pdf
3. Bug log – up to date in GitHub using Issues feature
4. Developer Documentation
    a. Documentation is in the website and GitHub README.md
5. User Documentation
    a. Documentation is in the website and GitHub
6. Version Control
    a. See github

7. Testing
    a. We have 7 automated tests covering the core functionalities of users using the app.