Part 1 – Group Outcomes

Sprint Goal (SMART) :Create the community page and start making the features we already have more robust.

Product Backlog

Product Backlog			
Priority (1-5	Task	Initial size estimate (1-3)	
1	**~~As a user I can post to a community page about events~~**	**3**	
2	~~As a user I need to be able to post things for sale~~	3	
3	~~As a user I can buy things from other users in person and use the app to coordinate times and locations~~	3	
4	As a user I need to make an account	3	
5	As a user I need to be vetted	3	
6	As a contributor I would like to message people individually	3	
		18	
1	**~~make backlog~~**	**1**	**week 1**
1	~~Create figma design~~	2	week1
1	~~make website and load to github~~	1	week 1
1	~~Find Client~~	1	week 1
1	~~Create homepage~~	2	week 2
1	~~Website skeleton~~	3	week2

Sprint Backlog

Sprint 4 Backlog					Work Log	Sylvia Total Hours:	9
Priority (1-5)	Task	Initial size estimate (1-3)	Owner	Estimate time	Actual Time	Kaylee Total Hours:	10.25
	~~Automated testing~~	2	~~KS~~	4	1		
	~~Outline of community page~~	2	S	3	4		
	~~Reworking components from shop page~~	2	~~K~~	3	4		
	Debugging	1	KS	4			
	~~Listing popup~~	3	K	2	2.25		
	~~Email madlib~~	1	S	2	1		
	User testing with roomate and husband	1	KS	2			
	~~Fix the contact page~~	2	S	3	1		
	~~Update documentation and UML diagram~~	2	~~K~~	1	2		
	SMART goal						
	Create the community page and start making the features we already have more robust.						
	Additional time log:						
	Task	Person	Hours				
	Sprint retrospective	S	2				
	Misc	SK	2				

Sprint Burndown Chart

Sprint num	Ideal burndown	Remaining work units
0	6	6
1	5	6
2	4	6
3	3	5
4	2	3
5	1	
6	0	



Part 2 – Member Participation

3/9 and 3/11 standup were lecture time

3/13/2026

- Met with client, have not received an email back. Not worried about it untill later sprint
- Sylvia did the setup for the community page.
- Kaylee started community popup, removed sign in button
- Kaylee plans to keep working on popup
- Sylvia fixed contact page
- Kaylee removed the price sort for the community page

3/23/2026

- Sylvia was gone

3/25/2026

- Kaylee made listings clickable with a popup
- Kaylee worked on styling
- It was spring break
- Sylvia and Kaylee will have someone demo it
- Sylvia will work on email template
- Both will try to use the website less so we don t have to pay for it

Blockers Encountered – 1 pt

- Issues with the website usage limitations with the free plan
- Issue with the photos not loading on the hosted site

- Issues with the integrated styling through MUI

Itemized Hours

- See sprint backlog

Process Improvement

- Communication has improved in terms of workflow and trading off if one member can’t figure out the problem to be as efficient as possible.
- Also learned how to do an issue